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Support for Analysis and Research in Africa (SARA) II Project 
Final Year Work Plan 

 
The SARA II Project has now completed its fourth year. This final work plan again provides for the AED/SARA Team to continue to build a 
responsive, collaborative, productive and efficient relationship with AFR/SD/HRD to support issues identification, research development and 
management; monitoring and evaluation; meeting facilitation and logistics; information dissemination and advocacy; and joint activities with 
African institutions. Continued emphasis will be given to activities whose results can be easily and clearly tracked and results documented. 

In addition to the activities in this plan, the AED/SARA Team will continue to be responsive to additional activities that may emerge from time to 
time as resources allow.  The core teams, the Cognizant Technical Officer (CTO) and AED/SARA Contract Director will agree on these additional 
activities and they will be authorized through CTO letters. 

The attached tables list the proposed activities, the expected outcomes, the estimated costs (in dollars loaded with AED overhead), the 
implementation time frame and the responsible person(s) on the SARA staff, and, where applicable, partner institution staff.  Staff time costs, 
fixed other direct costs and the AED overheads that relate to them are not included here.  However, a complete cost projection of each strategic 
objective and the entire work plan is presented in the accompanying Work Plan Cost Projections document. 

The work plan is divided into the following sections: 

SO 19 – Child Survival 
- Household & Community Approaches to Child Health 
- Provider Performance for Child Health 
- Malaria  
- Tuberculosis 
- Other Infectious Diseases 
- Nutrition 
- Maternal health & EOC 
- Health Care Finance & Reform 
- Expanded Program of Immunization 
SO 20 – Reproductive Health & Family Planning 
SO 21 – HIV/AIDS 
SO 24 – Polio 
Cross-Cutting Activities, including Monitoring and Evaluation, and Dissemination and Advocacy 
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SO 19:  Adoption of policies and strategies for increased sustainability, quality, efficiency and equity of health services  
 

Technical Area:          Household and community approaches to child health 
 
Result 1:  Individual and community behavior change approaches for child and maternal health developed 
Result 2:  Approaches developed for improving the availability at community level of critical supplies for child and maternal health 
Result 3: Increased African capacity to provide technical support for planning, implementation, evaluation, and monitoring of 

behavior change / community programs, qualitative research, and materials development. 
 

 
Activities 

 
Expected Outputs  

 
Beginning & 
Ending Dates 

 
Estimated Cost & 
Cost Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
areas*, etc.) 

 
Support to AFR/SD 

 
1. Assist AFR/SD with 
issues identification, 
portfolio management & 
evaluation 

 
Issues related to child health 
identified 
Child Survival Core Group 
meetings organized 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Martita Marx 

 
 

 
2.   Taking stock of child 
survival 

 
Information presented from 
Mission & key informant 
interviews 
Best practices documented 
from selected Missions - e-
notes, briefs, etc.) 

 
FY 04 

 
Staff time 
$8,500 
Consultant time 
 

 
Martita Marx 

 
AED consultant 
Carmen Coles will 
assist as needed 

 
3. Link with CORE, HCP, 
BASICS & WHO to 
promote the Africa 
Bureau’s priorities for 
child health 

 
AFR’s priorities in child 
health promoted 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Martita Marx 
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4. Provide technical input 
to USAID & WHO for 
scaling up IMCI strategy 

 
SARA participation in 
regional meetings & 
evaluation events 
IMCI strategy scaled up in 
the Africa region 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 

 

 
Moving the Private Sector Agenda 

 
1.  Organize advocacy 
forum on involving 
private providers 

 
Intl. steering committee 
established 
Forum organized in Africa 
WHO/AFRO takes on 
capacity devt. role  

 
FY 04 

 
Staff time & travel 
$75,000  
Steering committee 
& Forum 
organization costs 

 
Suzanne 
Prysor-Jones 

 
Sub-contract with 
Malaria Consortium 
for organization of 
Forum, etc. 
$75,000 received 
from Global Bureau 
See SO 19, Malaria, 
#5 for cost estimate 
 

 
2. Influence programs / 
partners to use health care-
seeking behavior data to 
design programs 

 
Specific health care-seeking 
information gathered & used 

 
FY 04 

 
Staff time 
$14,000 
Consultant time 

 
Suzanne 
Prysor-Jones 
 

 
Collaboration with 
World Bank on 
quintile analysis 

 
3. Collaborate with 
WHO/Geneva, et al, to 
develop & disseminate 
toolkit for including 
private practitioners in 
child survival & malaria 
programs 

 
Toolkit (paper & CD) 
developed & disseminated 

 
FY 04 

 
Staff time & travel 
$21,000 
Support to toolkit 
development & 
dissemination 

 
Suzanne 
Prysor-Jones 
Renuka Bery 
Raymond 
Lambert 

 
Work is underway 
with tools being 
collected 
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Moving the Community Child Health Agenda 
 
1. Participate in Inter-
Agency Working 
Group(IAWG) meetings 
on C-IMCI & follow up 
on required action 

 
SARA participation in 
IAWG 

 
FY 04 

 
Staff time & travel 

 
Suzanne 
Prysor-Jones 
 

 
 

 
2. Participate in 
WHO/AFRO, UNICEF 
and/or BASICS meetings 
to facilitate scaling up of 
C-IMCI 

 
Strategies to expand C-IMCI 
developed 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Martita Marx 

  
 

 
3. Collaborate with 
partners to explore the 
role of NGO networks in 
the scale-up of child 
health programs 

 
NGO networks strengthened 
in selected countries 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Martita Marx 
Kinday 
Samba 

 
Look at role of 
networks in GFATM, 
country best 
practices, etc. 

 
4. Follow up with AFRO 
on use of facilitators 
briefing package for 
household & community 
IMCI (C-IMCI) 

 
Suitable facilitators oriented 
for C-IMCI 
Planning approach used 

 
FY 04 

 
Staff time 
$7,000 
Production, 
dissemination 

 
Suzanne 
Prysor-Jones 

 
In collaboration with 
BASICS / WARO 
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5. Identify & disseminate 
“best practices” 
sustainable approaches for  
BCC programs 

 
Best practices identified & 
disseminated 
Prior work on issue 
identified 
Issues related to sustainable 
BCC identified 
Feasible approaches / 
possible interfaces identified 
 

 
FY 04 

 
Staff time 
$14,000 
Consultant time 
 

 
Suzanne 
Prysor-Jones 
Martita Marx 
 

 
In collaboration with 
CHANGE, HCP, 
BASICS, 
WHO/AFRO & 
UNICEF 
 

 
6. Support the inclusion of 
AIDS-related issues in 
community IMCI 

 
TBS 

 
FY 04 

 
Staff time 

 
Ellen Piwoz 
Martita Marx 

 

 
Advocacy on Other Key AFR/SD Priority Issues 

 
1. Look for opportunities 
to advocate for access to 
ARI & other CS 
drugs/commodities at 
community level 

 
BASICS results 
disseminated & taken 
forward post-BASICS 

 
FY 04 
 

 
Staff time 

 
Suzanne 
Prysor-Jones 

 
In collaboration with 
AFRO, UNICEF, 
BASICS & RPM+ 

 
2. Disseminate findings on 
funding issues for child 
health 

 
TBD 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 

 
NHA, GFATM, etc. 

 
3. Disseminate & promote 
the use of the COPE tool 
for child health (with 
WARHP & AFRO) 

 
COPE tool adopted & used 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Martita Marx 

 
Advocacy with new 
WARHP-RH & 
Child Survival 
project 
Continue discussions 
with AFRO 
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SO 19:   Adoption of policies and strategies for increased sustainability, quality, efficiency and equity of health services. 
 
Technical Area: Malaria 
 
IR19.2   Improving the enabling environment to design, manage, and evaluate malaria control programs 
IR19.3   Improving policies, strategies and approaches for child survival and maternal health 
 

Activities Expected Outputs   Beginning 
& Ending 
Dates 

Estimated 
Cost & Cost 
Elements  

Responsible 
Person(s)  

 
Comments  

 
1. Production & dissemination of  a 
document on USAID Malaria 
programs in Africa 

 
TA provided to prepared the 
document 
Document produced and 
disseminated 

 
Oct. – Dec. 
03 

 
$7,000 
Printing & 
dissemination 

 
Antonia Wolff 
Sambe Duale  
  

 
In collaboration 
with PHNI 

 
2. Co-sponsorship of  the Regional 
Integrated Vector Management (IVM) 
Partnership meeting  

 
TA provided by SARA staff 
& consultants 
Selected African 
participants supported to 
attend 
Report prepared 

 
Dec. 03 – 
Feb. 04 
  

 
Staff time 
$18,000 
Consultant 
time  

 
Sambe Duale  
  

 
In coordination with 
WHO/AFRO, EHP, 
ICIPE, MRTC & 
RBM Secretariat 
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3. Support for initiatives on the 
prevention of malaria in pregnancy in  
Africa 

 
Working group meetings 
held 
Review of MIP policies & 
guidelines in ECSA 
conducted 
Advocacy briefs developed 
& disseminated 
Malaria & pregnancy 
brochure & press kit 
updated, produced & 
disseminated 

 
FY 04 

 
Staff time 
$12,500 
Sub-contract 
with CRHCS 
$25,000 
Consultant 
time & travel  
Dissemination 

 
Sambe Duale  
Holley 
Stewart 
Antonia Wolff 

 
Support CRHCS 
within the MIP 
network for ECSA 
& WAHO in WCA 

 
4. Procurement and dissemination of 
the AJTMH supplement on the Burden 
of Malaria in Africa 

 
Up to 300 documents 
procured & disseminated 

 
Feb. – June 
04 

 
$5,500 
Publication 
purchase 

 
Sambe Duale  
Antonia Wolff 

 
In coordination with 
FIC/NIH 

 
5.  Organize advocacy activities on 
involving private providers in health 
outcomes related to child survival & 
malaria 

 
Intl. steering committee 
established 
Forum organized in Africa 
WHO/AFRO takes on 
capacity development role 

 
FY 04 

 
Staff time & 
travel  
$150,000 
Steering 
committee & 
Forum 
organization 
costs 

 
Suzanne 
Prysor-Jones 

 
Sub-contract with 
Malaria Consortium 
for organization of 
Forum, etc. 
$75,000 received 
from Global Bureau 
Collaborative 
activity with SO 19, 
IMCI/Home & 
community 
management (#1, 
Advocacy forum) 
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6. Technical support for the 
implementation of the CORE Group  
malaria & IMCI work plan for FY 04 

 
TA provided by SARA staff 
and consultant 
Staff of SARA & partner 
institutions participated in 
key meetings 
Electronic exchanges 
organized  

 
Oct. 03 – 
June 04 

 
Staff time & 
travel  

 
Sambe Duale  
Suzanne 
Prysor-Jones 
  

 
CORE Malaria 
Working Group 

 
7. Technical support  for malaria 
activities of selected African 
institutions and networks ( e.g., 
CRHCS, WAHO, MRTC, 
WHO/AFRO, RCQHC, ICIPE, 
ECSACON, RAOPAG) 

 
TA provided by SARA staff 
& consultant 
Staff of partner institutions 
participated in key meetings 
Electronic exchanges 
organized 

 
FY 04 

 
Staff time & 
travel 

 
Sambe Duale  
Holley 
Stewart  

 

 
8. Support a WAHO consultative 
meeting to identify strategic 
approaches to the promotion of ITNs 
for malaria prevention & control in 
West Africa 

 
TA provided by SARA & 
consultants 
Workshop organized 
Report & advocacy 
materials prepared & 
disseminated 

 
Feb. – Sept. 
04 

 
Staff time & 
travel 
$20,000 
Consultant 
time & travel 
Production & 
dissemination 

 
Sambe Duale  

 
In collaboration 
with NETMARK & 
MAC partners 

 
9. Provide support to the design of 
advocacy materials on taxes & tariffs 
on ITNs 

 
SARA support provided 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 

 
In collaboration 
with Netmark 
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SO 19:   Adoption of policies and strategies for increased sustainability, quality, efficiency and equity of health services. 
 
Technical Area: Tuberculosis  
 

Activities Expected Outputs  
 

Beginning 
& Ending 
Dates 

Estimated 
Cost & Cost 
Elements  

Responsible 
Person(s) 

Comments 
(Tasking areas*, 
etc.) 

 
1. Dissemination  findings of the 
Women and TB study in Tanzania  

 
Development, production & 
dissemination of briefs & 
advocacy materials 
 

 
Oct. 03 – 
June 04 

 
Staff time 
$40,000 
Consultant 
time & travel 
Printing & 
dissemination 

 
Sambe Duale  
Antonia Wolff 

 
In partnership with 
CRHCS, 
HealthScope and 
REDSO/ESA 

 
2. Support for information sharing on 
the implementation of TB control 
programs in African settings  

 
Information-sharing 
activities planned & 
organized. 
 

 
Dec. 03 – 
June 04 

 
Staff time & 
travel 
$30,000 
Background 
materials 
Participants’ 
travel 

 
Sambe Duale 

 
In partnership with 
WHO/AFRO TB 
Unit and other 
African partners 

 
3. Support for the documentation & 
dissemination of findings on 
innovative  TB-HIV linked programs  

 
Literature review, key 
informant interviews & site 
visits conducted 
Advocacy brie fs produced 
& disseminated 

 
Oct. 03 – 
June 04 

 
Staff time & 
travel 
$30,000 
Consultant 
time & travel 
Printing & 
dissemination 

 
Sambe Duale  

 
In partnership with 
CRHCS & linked to 
the joint USAID, 
CDC & WHO 
initiative 



 
SO 19:    Adoption of policies and strategies for increased sustainability, quality, efficiency and equity of health services. 
 
Technical Area: Infectious Diseases 
 

 
Activities 

 
Expected Outputs  
 

 
Beginning 
& Ending 
Dates 

 
Estimated 
Cost & Cost 
Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
areas*, etc.) 

 
1. Dissemination of findings from the 
documentation of IDSR 
implementation in Africa 

 
TA provided by SARA staff 
& consultants 
Report & advocacy briefs 
produced & disseminated 
 

 
Oct. 03 – 
June 04 

 
Staff time 
$40,000 
Consultant 
time 
Production 
& 
disseminatn. 

 
Antonia Wolff 
Sambe Duale  

 
As part of the joint 
USAID, CDC & 
WHO initiative 

 
2. Global Consultation on Disease 
Surveillance & Response 

 
SARA represented at 
meeting 
Report prepared & 
disseminated 

 
Oct. – Nov. 
03 

 
Staff time & 
travel  

 
Sambe Duale  
Antonia Wolff  

 

 
3. Technical support to WHO/AFRO 
DDC for the development & 
implementation of an advocacy & 
dissemination strategy 

 
TA provided by SARA staff 
& consultants 
Advocacy materials 
produced & disseminated 
 

 
Oct. 03 – 
June 04 

 
Staff time & 
travel 
$10,000 
Consultant 
time & travel 
Production 
& 
disseminatn. 

 
Antonia Wolff 
Renuka Bery 
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4. Technical support to WHO/AFRO 
for strategy development & advocacy 
for mobilizing resources for IDSR 
implementation  (e.g., training, 
contingency stocks, etc.) 

 
TA provided by SARA staff 
& consultants 
SARA represented at 
partners’ joint planning 
meeting strategy 
Advocacy materials 
produced & disseminated 

 
Jan. – June 
04 

 
Staff time & 
travel 
$25,000 
Consultant 
time & travel 
Production 
& 
disseminatn. 

 
Sambe Duale  
Antonia Wolff 

 
As part of SARA TA 
to AFR/SD joint 
planning meeting 
with WHO/AFRO & 
other partners 

 
5. WHO/AFRO Annual Meeting of the 
Task Force on Integrated Disease 
Surveillance and Response 

 
SARA & partners  
represented at meeting 
Report prepared & 
disseminated 

 
Jan. – June 
04 

 
Staff  time &  
travel  

 
Sambe Duale   

 
6. Technical support to AFR/SD on 
Epidemic Preparedness & Response, 
& Transition Initiatives 

 
Review meetings held 
TA provided for the 
development & production 
of activities in this technical 
area 

 
FY 04 

 
Staff time 

 
 

 
Duale Sambe 
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SO 19: Adoption of policies and strategies for increased sustainability, quality, efficiency and equity of health 
services 

 
Technical Area: Nutrition 
 
Nutrition Result (NR) 1: Increased African commitment to addressing nutrition-related problems (linked to IR 19.3.2) 
Nutrition Result (NR) 2: Strengthened African regional and national capacity to plan, manage, implement, and evaluate nutrition-related 

policies and programs (linked to IR 19.3.1) 
Nutrition Result (NR) 3: Increased number and quality of nutrition-related activities integrated into USAID bilateral and regional programs 

(linked to IR 19.2 and IR 19.3) 
Nutrition Result (NR) 4: Increased joint planning and programming with USAID partners and other donors on nutrition-related activities 

(linked to IR 19.3.3) 
Nutrition Result (NR) 5: Existing and new approaches to improve nutrition-related behaviors and practices at the population level 

developed, evaluated, and disseminated (linked to IR 19.2.1) 
 
 

 
Activities 

 
Expected Outputs  

 
Beginning & 
Ending Dates 

 
Estimated Cost & 
Cost Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
areas*, etc.) 

 
1. Assist AFR/SD SO 
19 team in managing 
the Nutrition 
Technical Area 
(including 
MTCT/nutrition, 
HIV/AIDS issues) 

 
Core team meetings 
held 
SO 19 portfolio 
reviews conducted 
Expert advice 
provided 

 
FY 04 

 
Staff time 

 
Ellen Piwoz 
Dorcas Lwanga 
Kinday Samba 

 
IR 19.2, I.R. 19.3  
NR 1-5 

 
2. Provide technical 
support to AFR Core 
Groups, G-PHN &  
CA partners on 
nutrition issues in  
Africa  

 
Meetings attended 
Expert advice/input 
provided 

 
FY 04 

 
Staff time 

 
Ellen Piwoz 
Dorcas Lwanga 
Kinday Samba 
Suzanne Prysor-
Jones 

 
NR 3, NR 4 
Collaboration with SO 
21, Malaria Core 
Groups as needed. 
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Activities 

 
Expected Outputs  

 
Beginning & 
Ending Dates 

 
Estimated Cost & 
Cost Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
areas*, etc.) 

 
3. Evaluate the impact of AFR/SD nutrition investments & disseminate results: 
 
a. Short brief of 
results of the 
PROFILES 
evaluation 
 

 
Brief on PROFILES 
evaluation completed 
& disseminated 
 

 
FY 04 

 
$3,000 
Production, 
dissemination costs  
 

 
Dorcas Lwanga 
Ellen Piwoz 
 

 
Consultant Linda 
Kean 
Cross-cutting activity 
with LINKAGES (Jay 
Ross, Helen Stiefel) 
 

 
b. Disseminate 
results of the West 
Africa Nutrition 
Focal Point Network 
evaluation 

 
Report disseminated 
in WA sub-region 

 
FY 04 

 
Staff time 

 
Kinday Samba 

 
Evaluation conducted 
at request of WAHO, 
in collaboration with 
BASICS/ WARO 
HKI to translate report 
into English 

 
4. Nutrition Policy Analysis and Advocacy: 
 
a. PROFILES 
support to countries 
to enhance 
understanding of 
ENA & linkages with 
HIV/AIDS, RH 
programs (emphasis 
on PEPFAR & WA 
countries) 
 

 
Up to 3 countries in 
the region assisted as 
needed 
- Benin (Jan. 2004) 
 

 
Jan. – Sept. 04 
 

 
Staff time 
 

 
Kinday Samba 

 
Cross-cutting activity 
with LINKAGES, 
FANTA 
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5. Strengthen African Partners’ Capacity for: 
 
a. Use of AFR-
supported tools & 
approaches in NGO 
& pre-service 
settings in the West 
Africa region 
 

 
Meetings organized 
in 3 countries for 
NGOs from 6 
countries in West 
Africa 
Follow-up on 
implementation of 
approaches & tools 
into curriculum of 7 
countries in West 
Africa 
Workshop conducted 
to revise training 
manual integrating 
elements of 
approaches & tools 

 
Feb. – Apr. 04 
 
 
 
 
FY 04 
 
 
 
 
 
Apr. – May 04 
 

 
Staff time & travel 
 

 
Kinday Samba 
 

 
In collaboration with 
BASICS, WAHO & 
other partners 

 
b. Nutrition advocacy 
in West Africa 

 
Workshop conducted 
to update ANCDI 
West & Central 
Africa 10-year action 
plan & presented to 
potential donors 

 
Dec. 03 – Feb. 04 
 

 
Staff time & travel 
 

 
Kinday Samba 
 

 
In collaboration with 
WAHO 

 
c. Dissemination of 
promising practices 
in Africa through 
regional networks: 
- WAHO focal points 
- CRHCS nutrition 
network 

 
Support for one 
regional meeting 
each for WAHO & 
CRHCS nutrition 
focal points 
Dissemination of 

 
Jan. – Sept. 04 

 
Staff time & travel 
$15,000 
Sub-contract with 
WAHO 
$35,500 
CRHCS sub-contract 

 
Kinday Samba 
Dorcas Lwanga 

 
WAHO, CRHCS, 
RCQHC, WHO / 
AFRO, UNICEF / 
ESA & HKI & other 
partners 
Dissemination of 
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- Other nutrition 
networks 

Regional Training 
Manual on Essential 
Nutrition Actions to 
Schools & NGOs 
through focal points 
network 

RTM in collaboration 
with BASICS II & 
WAHO 
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SO 19:   Adoption of Policies and Strategies for Increased sustainability, Quality, Efficiency, and Equity of Health Services 
 
Technical Area: Maternal Health/Essential Obstetric Care (EOC) 
 
IR 19.2   Promote Improved Policies, Strategies and Approaches for Child Survival and Maternal Health 
IR 19.3   Improve Enabling Environment to Design, Manage and Evaluate 
 

 
Activity 

 
Expected Outputs  

 
Beginning 
& Ending 
Dates 

 
Estimated 
Cost & Cost 
Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
Areas*, etc.) 

 
1. Join with other partners to 
develop & disseminate a 
program brief that refocuses the 
role of traditional birth 
attendants as part of a 
facility/community team  to 
improve maternal health 

 
Program brief  
Review & discussion by 
WHO RH focal points 

 
FY 04 

 
Staff time 
$14,000 
Printing & 
disseminatn. 

 
Holley 
Stewart 
Suzanne 
Prysor-Jones 

 
In collaboration with 
WHO-AFRO & 
ACNM 

 
2. Provide support on malaria in 
pregnancy 

 
Translation of malaria in 
pregnancy briefing packet, 
development of additional 
fact sheets, etc., in French 
for dissemination in 
francophone countries 
Work with RAOPAG (West 
African Network for the 
Fight against Malaria during 
Pregnancy) 

 
Nov. 03 – 
July 04 

  
Staff time & 
travel 

 
Holley 
Stewart 
Rebecca 
Nigmann 
Sambe Duale  
Antonia Wolff 

 
In collaboration with 
JHPIEGO/MNH, 
MAC & regional 
partners 
See SO 19 Malaria 
for estimate of other 
costs 
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3. Work with WHO/AFRO & 
African institutions to expand 
REDUCE/ALIVE initiative in 
Africa through capacity 
development of regional 
consultants 

 
Increased monitoring of 
advocacy impact 
Capacity development 
demonstrated 

 
FY 04 

 
Staff time & 
travel 

 
Holley 
Stewart 
Suzanne 
Prysor-Jones 

 
Coordinate with 
AED 
REDUCE/ALIVE 
team & WHO/AFRO 

 
4. Promote attention / 
interventions to improve 
newborn care through use of 
ALIVE, dissemination of best 
practices, etc. 

 
BASICS/Senegal experience 
disseminated / discussed in 
AFRO & other forums 
Funding leveraged for 
ALIVE 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Martita Marx 
Holley 
Stewart 

 
Collaboration with 
BASICS, AFRO 

 
5. Work with AFRO to build 
capacity in Africa for formative 
research on newborns 

 
Capacity developed & 
research planned & 
conducted 

 
FY 04 

 
$14,000 
Consultant 
time 

 
Suzanne 
Prysor-Jones 
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SO 19:   Adoption of Policies and Strategies for Increased sustainability, Quality, Efficiency, and Equity of Health Services 
 
Technical Area: Health Reform 
 
 

 
Activity 

 
Expected Outputs  

 
Beginning 
& Ending 
Dates 

 
Estimated 
Cost & Cost 
Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
Areas*, etc.) 

 
1. Support advocacy on human 
resources as part of Africa 
Working Group 

 
Advocacy tool developed 

 
Nov. 03 – 
Dec. 03 

 
Staff time 

 
Stephen 
Kinoti 

 
In collaboration with 
USAID, WHO, 
World Bank, 
Rockefeller 
Foundation, etc. 

 
2.  Identify & disseminate “best 
practices” for long-term 
approaches to continuing 
education in coordination with 
relevant partners 

 
Inter-Agency Working 
Group established with 
SARA participation 
Relevant partners & 
countries that have worked 
with professional 
associations identified 
Best practices identified & 
collected 
Ways of using continuing 
education as performance 
incentive, for license 
renewal, identified 
 

 
FY 04 

 
Staff time & 
travel  
$21,000 
Consultant 
time 

 
Suzanne 
Prysor-Jones 
Stephen 
Kinoti 
Duale Sambe 
Martita Marx 

 
In collaboration with 
WHO/AFRO, 
UNICEF, BASICS, 
RPM+, etc. 
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3. Identify & disseminate “best 
practices” for  developing a 
critical mass for public health 
leadership 

 
Partners with interest & 
activities in public health 
leadership identified 
Best practices of 
foundations, graduate 
schools, USAID experience 
& countries identified 
University networks 
strengthened in selected 
countries 

 
FY 04 

 
Staff time 

 
Suzanne 
Prysor-Jones 
Sambe Duale  
Martita Marx 

 
In collaboration with 
Dr. Stephen Kinoti & 
Holley Stewart, 
BASICS & 
WHO/AFRO 
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SO 19:   Adoption of Policies and Strategies for Increased Sustainability, Quality, Efficiency and Equity of Health Services  
 
Technical Area: Expanded Program of Immunization (EPI) 
 
 

 
Activity 

 
Expected Outputs/ Outcomes  
(Tasking Areas*) 

 
Expected 
Dates 

 
Budget & 
cost 
elements  

 
Responsible 
Person(s) 

 
Comments  

 
1. Assist AFR/SD SO 19 
EPI team in managing 
the EPI agenda, 
especially human 
resources/capacity 
development 

 
Assistance provided as needed 

 
FY 04 

 
Staff time  

 
Suzanne 
Prysor-Jones 
Sambe Duale  
Martita Marx 

 
Will depend on needs 
expressed by 
AFR/SD  

2. Dissemination & 
advocacy activities for 
EPI using African 
institutions  

 
Publications produced & 
disseminated 

 
FY 04 

 
Staff time 
$7,000 
Publication 
& 
Disseminatn. 

 
Renuka Bery 
Antonia Wolff 

 
Would provide TA to 
WHO/AFRO & 
others 
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SO 20:   Policies and strategies for increased sustainability and quality of reproductive health services adopted   
 
IR 20.1   Improved policies and strategies to expand reproductive health programs promoted.  
IR 20.2   Enabling environment to design, implement, and evaluate reproductive health programs improved 
 

 
Activity 

 
Expected Outputs/ Outcomes  
(Tasking Areas*) 

 
Expected 
Dates 

 
Budget & 
cost 
elements  

 
Responsible 
Person(s) 

 
Comments  

 
General – Related to overall SO Management 
 
1. Assist AFR/SD  
SO 20 team with 
managing the RH results 
packages 
 

 
Core team meetings held 
Results packages completed & 
periodically updated 
Annual report completed 
Strategic support & guidance 
provided to AFR/SD & WHO/AFRO 
regional RH task force 
Agenda set with AFR/SD priorities 
included 
Task force recommendations 
Follow-up 
PMP updated 

 
FY 04 

 
Staff time  

 
Holley Stewart 
Rhonda Smith 
Antonia Wolff 
Suzanne Prysor-
Jones 

 
Coordinate as needed 
with all SO 20 
partners, AFR/SD & 
WHO/AFRO 
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2. Guidance to AFR/SD & 
CA partners on 
dissemination & advocacy 
as related to 
documentation of FP & 
RH 

 
Guidance provided as needed 

 
FY 04 

 
Staff time 

 
Holley Stewart 
Antonia Wolff 

 
 

 
3. Issue identification & 
promotion of AFR/SD 
priorities 

 
Attend international meetings 

 
FY 04 

 
Staff time & 
travel 

 
Holley Stewart 

 
Coordinate with 
African partners & 
AFR/SD, WARP & 
REDSO/ESA 

 
20.1.1 Policies and strategies for addressing the reproductive health (RH) needs of underserved populations (adolescents & men) 
 
1. TA on dissemination of 
findings of formative 
research on male 
involvement 

 
Brief to be included in RH briefing 
packet (French & English) 
Dissemination to RH e-mailing list 
Translate summary brief in French 

 
Oct. 03 – 
June 04 

 
Staff time 
$4,200 
Production & 
disseminatn.
of brief 

 
Antonia Wolff 

 
In collaboration with 
RESAR & 
EngenderHealth 
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2. Support CERPOD to 
update information on 
adolescent RH in the 
region by conducting an 
in-depth analysis of new 
DHS data from the region 
 
 

 
Up-to-date information on ARH in at 
least four CERPOD member 
countries where new DHS & other  
data is involved 
Wall chart or brochure presenting this 
new information in an accessible way 
Development of dissemination 
strategy 
Data turned into a PowerPoint 
presentation to be used at meetings 

 
FY 04 

 
$24,000 
CERPOD 
sub-contract 

 
Holley Stewart 
Antonia Wolff 
Rhonda Smith 

 
CERPOD will 
involve 
WHO/AFRO, 
Missions & WARP 
in this & all other 
activities to ensure 
maximum use is 
made of new data & 
to promote CERPOD 
or other African 
institution as a 
regional resource & 
to see how this fits 
w/WHO/AFRO’s 
interest in advocacy 
for ARH 

 
3. Support CERPOD 
communication specialist 

 
Cover Amadou Sankare’s salary for 
first quarter of FY04, possibly 2nd 
quarter, until WARP contract with 
CERPOD takes over 

 
FY04 

 
$7,000 - 
$14,000 
CERPOD 
subcontract 

 
Suzanne Prysor-
Jones 

 
Coordinate with 
WARP 
Cost estimate will 
depend on whether 
sub-contract funds 
Sankaré for 1 or 2 
quarters 
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4. Provide technical 
assistance to CRHCS in 
the rollout of its RH 
strategy 

 
Strategy that outlines the key priority 
RH areas of focus by CRHCS 
Development of materials for 
repositioning FP  
Electronic & print FP repositioning 
advocacy presentation materials 
specific to ECSA (link with other 
partners) 
Documentation 
Regional & national advocacy action 
plans 
Enhanced commitment to mobilize 
resources to integrate FP in RH 
programs 
Regional approach for monitoring, 
evaluating advocacy action plan 
implementation 

 
TBD 

 
Staff time & 
travel 
$4,900 
CRHCS sub-
contract 

 
Holley Stewart 

 
Coordinate TA with 
PRB/Bridge Project 
on rollout of the 
strategy 
There is funding 
from Bridge/PRB to 
assist with 
repackaging and 
dissemination of 
CRHCS materials  
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20.1.3 New strategies for incorporating STI/HIV/AIDS into other existing services adopted 

Provide support for 
addressing the integration 
of FP & HIV/AIDS 
programs 

 
Review final reports, finalize briefs & 
dissemination strategy with POLICY 
Publish & disseminate brief on 
findings from focus group 
discussions with clients and providers 
Present findings at fora where 
appropriate 

FY 04 
 
Staff time & 
travel 
$10,000 
Production, 
disseminatn. 
of brief 

Holley Stewart 
 
Since October 2003, 
POLICY is still 
finalizing reports, 
briefs & 
dissemination 
strategy before 
SARA can sign off 
on them (consultants 
have completed 
their assignments) 
Funding provided to 
Policy II; SARA to 
help define SOWs, 
review 
dissemination plans 
& products, 
coordinate with 
CRHCS 

20.1.4 New strategies for empowering women developed 

1. Support to FGC 
initiatives 

Will depend on activities defined FY 04 
 
Staff time 

 
Holley Stewart 
Rhonda Smith 

In collaboration 
with Abdelhadi 
Eltahir (USAID 
FGC advisor) 
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2. Support to West 
African Post-Abortion 
Care Initiative 

 
Compilation & publication of post-
Dakar 2002 conference report 

? DC-based dissemination 
meeting on report to develop 
dissemination strategy 

? West African launch of 
report 

? Transfer of Francophone 
PAC Initiative Committee 
Secretariat from IntraHealth 
to CEFOREP 

FY 04 $20,000 
Production, 
workshop & 
disseminatn 
(includes 
$36,610 for 
sub-contract 
with 
CEFOREP) 

Holley Stewart 
Antonia Wolff 

 
Coordinate 
w/INTRAH, 
CEFOREP, WAHO 
& WARP 

20.2.1 Reproductive health policies / strategies promotion: Strategies to strengthen African regional capacity to plan, manage & 
implement reproductive health programs developed & promoted 
 
1. Assist Mwangaza to 
augment its regional 
profile & increase its 
involvement in social 
mobilization for RH & 
MNH issues 

 
Mwangaza activity briefs 
Mwangaza development of regional 
White Ribbon Alliance 
Linkages between Mwangaza and 
other partners 

 
FY 04 

 
Staff time 
$25,000 
Possible 
subcontracts 
with 
Mwangaza, 
others TBD 

 
Holley Stewart 
Suzanne Prysor-
Jones 
 

 
Explore co-funding 
with 
AWARE/WARP & 
others 
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2. Support to African 
regional institutions 
(AFRO, CEFOREP, 
CERPOD) 

 
Continue to participate as a member 
of AFRO’s regional RH task force 
Assist with the development & follow 
up of task force recommendations 
Coordinate & collaborate with 
WHO/AFRO on FP, RH, MNH 
issues/activities 
TA to CEFOREP as sub-regional 
coordinator of PAC Initiative 
monitoring 
Guidance to CERPOD as requested to 
develop or implement RH 
communication/dissemination 
strategies 

 
FY04 

 
Staff time & 
travel 

 
Holley Stewart 
Suzanne Prysor-
Jones 

 

 
20.2.2 Innovative advocacy strategies to increase support of expanded reproductive health programs developed & promoted 
 
1. Assessment of 
outcomes & results of 
West African media 
activities 
 

 
Summary briefing booklet on the 
story of Pop’mediafrique (process, 
lessons learned & results) distilled 
from final analysis report 

 
Dec. 03 – 
Mar. 04 

 
Staff time 

 
Holley Stewart 
 

 
TBD with PRB 
(Rhonda Smith), 
production & 
dissem. to be funded 
by Bridge 

 
2. Explore activities to 
promote & advocate for 
the repositioning of FP in 
RH programs 
 

 
Participate in developing a framework 
for USAID interagency working 
group to reposition FP 
Develop & distribute info packets & 
advocacy tools 

 
FY 04 

 
Staff time 
$21,000 
Materials 
production & 
disseminatn. 

 
Holley Stewart 
Antonia Wolff 

 
Work closely with 
RP FP Interagency 
Working Group & 
CAs, WARP, 
REDSO/ESA, World 
Bank, CRHCS, 
WHO/AFRO & 
WAHO to identify & 
share responsibility 
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in development & 
dissemination of any 
info tools from RP  
FP IAWG 

 
20.2.3 Strategies for improved coordination among stakeholders and/or partners for RH programs developed & promoted 
 
Support to Advance 
Africa to produce & 
disseminate a strategic 
mapping manual for RH 
services 

 
Manual developed 
Dissemination strategy developed 
with Advance Africa & PARTAGE 

 
FY 04 

 
$7,000 
Production & 
disseminatn. 
costs 

 
Antonia Wolff 

 
Coordination with 
Berengere de Negri 
(Advance Africa), 
WARP/AWARE, 
REDSO/ESA & 
CRHCS 
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SO 21:   Adoption of Cost-effective Strategies to Prevent and Mitigate the Impact of HIV/AIDS 
 
Technical Area: HIV/AIDS 
 
IR 21.1:  Develop, improve and promote cost-effective HIV/AIDS strategies 
21.1.1    Evaluate and improve interventions (e.g., behavior change) for preventing HIV/STI transmission. 
21.1.2    Evaluate and improve interventions to reduce the impact of HIV/AIDS (e.g., tuberculosis control, sectoral analysis) 
 
IR 21.2:  Improve enabling environment to design, manage and evaluate HIV/AIDS programs 
21.2.1    Develop and promote surveillance and evaluation methods for assessing trends, intervention costs and program impact. 
21.2.2  Improve coordination with donors and other partners for HIV/AIDS programs 
21.2.3    Strengthen African regional and national capacity to plan, manage, and implement HIV/AIDS programs 
  

Activities Expected Outputs  
 

Beginning & 
Ending Dates 

Budget & Cost 
Elements  

Responsible 
Person(s) 

Comments 
(Tasking 
areas*, etc.) 

Enhanced Coordination of partners to support HIV/AIDS programs in Africa 
 
1. Assist AFR/SD Team, as 
needed, in managing the 
HIV/AIDS results package 
 

 
Core team meetings held 
SO 21 portfolio reviews organized.  
Performance monitoring plan drafted 
Peer reviews organized & expert advice provided 

 
Nov. 03 – Sept. 
04 

 
Staff  time 

 
Stephen Kinoti 
Sambe Duale  
Renuka Bery  
Ellen Piwoz 
Dorcas 
Lwanga 
Agnieszka 
Sykes 
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2.  Participate in the Global & 
Africa Bureau’s Implementation 
Working Group (IWG) 
consultations & the  HIV/AIDS 
New Indicators Group (HANIG) 
activities 

 
Reports of meetings  
Follow-up actions developed based on 
recommendations 
 

 
Nov. 03 – Sept. 
04 
 

 
Staff time 

 
Stephen Kinoti 
Agnieszka 
Sykes 
Sambe Duale  
Renuka Bery 

 
 

 
3. Work closely with 
REDSO/ESA to coordinate 
activities with African institutions 
& transfer ongoing activities to 
REDSO/ESA as needed.  

 
Joint  REDSO/SARA/CRHCS activity plans 
developed & implemented, reports shared 
Partners meetings attended, reports developed 
Plans for the transfer of field activities to 
REDSO/ESA developed & implemented 

 
Nov. 03 – Sept. 
04  

 
Staff time & travel 

 
Stephen Kinoti 

 
In 
collaboration 
with 
CRHCS, 
NAP+, 
RATN, 
RCQHC, 
USAID/G, 
CAs 

 
4. Coordination with partner 
agencies on HIV/AIDS initiatives 
in Africa 

 
SARA staff  involved in meetings & electronic 
exchanges with partners 

 
Nov. 03 – Sept. 
04 

 
Staff  time & travel 

 
Agnieszka 
Sykes 
Stephen Kinoti 
Sambe Duale  

 
World Bank, 
SADC 
UNAIDS, 
WHO, LIFE, 
etc. 

African Institutions/Capacity Building 
 
1. Technical support for increased 
African capacity to provide 
quality care, treatment & support 
for HIV/AIDS with CRHCS pre-
services training in HIV/AIDS 
 
 

 
Follow-up of updating of pre-service curricula on 
issues related to HIV/AIDS (ECSA follow-up) 
Monitor & assess progress in revising curricula & the 
formal incorporation into teaching & examinations in 
at least six countries 

 
Nov. 03 – Sept. 
04 
 

 
Staff  time & travel 
$30,000 
Possibly thru 
CRHCS sub-
contract 
 

 
Stephen Kinoti 
Agnieszka 
Sykes 
Renuka Bery 

 
In 
coordination 
with REDSO 
/ ESA 
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2. Support to the HIV/AIDS 
Coordinator at CRHCS  
 

 
Salary of the Coordinator provided with REDSO co-
funding 
Work plan carried out 
 

 
Nov. 03 – Sept. 
04 

 
$TBD 
CRHCS sub-
contract 

 
Stephen Kinoti 

 
Reflects 
SARA 
contribution. 
Amount to 
be 
determined 

 
3. Support to HIV/AIDS Policy 
Advisory Committee in ECSA 
 

 
HAPAC identifies new issues for policy 
development 
Policy briefs on HRH issues prepared & 
disseminated 
Results of policy monitoring documented & 
disseminated 
Road map for ARVs finalized & disseminated 
among ECSA member states 
Regional Procurement & Drug Forum guidelines 
finalized & disseminated 

 
Nov. 03 – Sept. 
04 

 
Staff time & travel 
$30,000 
Support for HAPAC 
meeting participant 
costs (2 consultative 
meetings) thru 
CRHCS 

 
Stephen Kinoti 

 

 
In 
collaboration 
with REDSO 
/ ESA 
WHO/AFRO 
UNAIDS 
UNICEF 

 
4. Strengthen collaboration 
between CRHCS/ECSA, 
REDSO/ESA, WHO/AFRO & 
HEARD in health systems 
strengthening 

 
The 4 organizations undertake collaborative 
activities in health systems strengthening 

 
Nov. 03 – Sept. 
04 

 
Staff time & travel 

 
Stephen Kinoti 

 
With 
AFR/SD 

 
5. Strengthen RATN in HIV/AIDS 
training programs 

 
Support for monitoring of management training for 
HIV/AIDS national program managers 

 
Nov. 03 – Sept. 
04 

 
$20,000 
Sub-contract with 
RATN 

 
Stephen Kinoti 

 
With 
AFR/SD 

 
6. Support NAP+ to follow-up on 
key activities 

 
Institutional evaluation & strategic plan follow-up 
completed 

 
Jan. – Sept. 04 

 
$51,200 
9 months of sub-
contract with NAP+ 

 
Stephen Kinoti 

 
With 
AFR/SD & 
Global 
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7. Strengthen capacity for M&E of 
HIV/AIDS programs in West 
Africa 

 
HIV/AIDS consultant hired by CERPOD 
Situation analysis of M&E needs & gaps conducted 
Guidelines & tools disseminated 
Workshop on M&E conducted 

 
Jan. – Sept. 04 

 
Staff time & travel 
$43,000 
CERPOD sub-
contract 

 
Sambe Duale  

 
In 
coordination 
with WARP 
& UNAIDS 
partners 
 

 
8. Support collaborative activities 
with WAHO on HIV/AIDS & 
ECOWAS armed forces 

 
TA provided by SARA staff & consultants 
Advocacy materials prepared & disseminated 

 
Nov. 03 – Sept. 
04 

 
$21,000 
Sub-contract with 
WAHO 

 
Sambe Duale  

 
 

 
9. Review of pre-service training 
curricula in the era of HIV/AIDS 
in West Africa (WAHO) 

 
Medical, nursing & allied health training curricula 
reviewed & updated 

 
Nov. 03 - Sept. 
04 

 
$26,500 
Consultant time 
Sub-contract with 
WAHO 
Materials 
dissemination 

 
Sambe Duale  

 
WAHO in 
partnership 
with 
UNAIDS & 
other key 
stakeholders 
Co-funded 
with WARP 
& AWARE 
Project 

 
10. Strengthen capacity of SWAA 
to implement key actions 
identified in work plan 
development workshop supported 
in FY 03 by SARA 

 
TA provided in operationalizing the activities 
developed in the work plan & their implementation 
supported 

 
Nov. 03 – Sept. 
04 

 
$30,000 
Sub-contract with 
SWAA 

 
Stephen Kinoti 
Agnieszka 
Sykes 

 
With 
AFR/SD 
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Improved Strategies & Models  

 
1. Analysis on human resources & 
HIV/AIDS finalized & 
disseminated & used for strategy 
development in the ECSA region 

 
Production & dissemination of 2 reports on impact of 
HIV/AIDS on health work force (Kenya, Malawi) 
Reports repackaged & disseminated 
Strategy dialogue stimulated in at least 2 countries 
Country consensus-building workshops planned & 
carried out in Kenya and Malawi 
International partners engaged in process 
 

 
Nov. 03 – Sept. 
04 

 
Staff time & travel 
$22,000 
Report finalization / 
workshop planning 
session in WDC 
$80,000 
Consensus-building 
workshops 
$42,000 
CRHCS sub-
contract 

 
Stephen Kinoti 

 
ECSA 
Secretariat 
country 
follow-up 
activities: 
Malawi, 
Kenya 
In 
collaboration 
with Policy 
Project, 
HEARD, 
MSH & Abt 
Assocs. 
Possible cost 
share with 
Policy 
Project 
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2. Support development & 
adoption of improved policies & 
evidence-based implementation 
guidelines for prevention of 
mother-to-child transmission of 
HIV (with special attention to 
prevention of postnatal HIV 
transmission). 

 
Global HIV & infant feeding 
guidelines/recommendations updated based on new 
evidence  
WHO/AFR/SARA tools finalized, produced, 
disseminated 
International & bilateral agencies use tools to support 
training & improved counseling on HIV & infant 
feeding  
African governments and/or service delivery 
organizations develop PMTCT guidelines (that are 
consistent with AFR guidance), with evidence of 
intent to implement them (HAPAC facilitated this 
process) 
USAID missions allocate resources & develop plans 
for PMTCT programs or for scaling them up 

 
Nov. 03 – Sept. 
04 

 
Staff time 
$10,500 
Consultant time 

 
Stephen Kinoti 
Ellen Piwoz 
Dorcas 
Lwanga 
Renuka Bery 

 
IDC 
Network & 
Focal point  
officers 
HAPAC role 
in the 
process 
supported 

 
3. Contribute to the development 
of toolkits for scaling up ARV 
treatment & VCT by 
WHO/Geneva 
 

 
SARA TA provided to final review of toolkit 
 

 
Nov. 03 – Sept. 
04 
 

 
Staff time 

 
Stephen Kinoti 

 
Stephen 
Kinoti is 
member of 
ARV & VCT 
task forces 
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4. Documentation of Learning 
Sites/Models of Care & Treatment 
in Africa in collaboration with 
partners 

 
Resources & documentation of models of 
care/learning sites developed 
Support initial phase of South Africa Partners project 

 
Nov. 03 – Sept. 
04 

 
Staff time 
$32,000 
Sub-contract with 
South African 
Partners 
 

 
Stephen Kinoti 

 
Collabor- 
ation with 
WHO 
Assist South 
African 
Partners to 
find partner 
to support 
follow-up 

 
Orphans & Vulnerable Children 

 
1. Understanding the needs of 
Orphans & Vulnerable Children 
(OVC): Technical Consultation 

 
A background paper prepared by a consultant 
Consultation held 
Report of consultation produced 

 
Nov. – Dec. 03 

 
Staff time 
$115,000 
Consultant costs 

 
Stephen Kinoti 
Renuka Bery 

 
Collabor- 
ation with 
USAID/ 
Global 

 
2. OVC meeting(s) in Africa 

 
Technical assistance provided to conference planners 
in Africa 
Other activities TBD 

 
Jan. – Sept. 04 

 
Staff time 
Other costs TBD 

 
Renuka Bery 

 
Collabor-
ation with 
REDSO / 
ESA, 
WARP, 
AFR/SD 

 
3. Economic strengthening 

 
Workshop & related activities (TBD) completed 

 
Jan. – Sept. 04 

 
Staff time 
$105,000 
Possible sub-
contracts, consultant 
time/travel TBD 

 
Renuka Bery 
Stephen Kinoti 
Agnieszka 
Sykes 
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HIV/AIDS & Nutrition, Prevention of Mother-to-Child Transmission (PMTCT) 
 
1.  Prevention of mother-to-child transmission of HIV/AIDS 
 
a. Development & implementation 
of improved PMTCT policies & 
guidelines in Africa 
 

 
African governments and/or service delivery 
organizations develop PMTCT guidelines with 
evidence of intent to implement them (HAPAC 
facilitated this process) 
USAID missions allocate resources & develop plans 
for PMTCT programs or scaling them up 
 

 
FY 04 

 
Staff time 
$10,500 
Consultant time 

 
Ellen Piwoz 
Renuka Bery 
Stephen Kinoti 

 
IDC Network 
& focal point 
officers 
HAPAC role 
in the process 
supported 

 
b. Review / analyze status of safe 
infant feeding policies & practices 
in PEPFAR/PMTCT countries 
 

 
Review completed 
Policy recommendations to PEPFAR decision-
makers presented 
 

 
FY 04 

 
Staff time & travel 

 
Ellen Piwoz 

 
Collaboration 
with 
LINKAGES 

 
c. ZVITAMBO research & 
analysis with dissemination of 
findings on nutrition, HIV & 
PMTCT 

 
Publications in peer reviewed journals of major 
findings 
Presentations at national, regional & international 
meetings , including the Bangkok AIDS meeting & 
the Society for International Nutrition Research 
Meeting 
Policy & program support for safer infant feeding in 
HIV/AIDS increased 

 
FY 04 

 
Staff time & travel 

 
Ellen Piwoz 

 
Collaboration 
with 
ZVITAMBO 

 
d. Formative research for PMTCT 
programs 

 
PMTCT program interventions developed / 
strengthened based on research findings 

 
FY 04 

 
Staff time 

 
Holley Stewart 
Ellen Piwoz 

 
Collaboration 
& cost share 
with 
LINKAGES 
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e. Formulate & disseminate 
improved WHO policies & 
guidelines, & new research 
findings related to infant feeding & 
HIV/AIDS 

 
WHO guidelines on HIV & infant feeding updated 
New recommendations disseminated to major 
international agencies, African partners 

 
FY 04 

 
Staff time & travel 
$5,000 
WHO/Geneva & 
WHO/AFRO 
consultation 

 
Ellen Piwoz 

 
Collaboration 
with WHO, 
UNICEF 

 
f. Develop, produce, disseminate 
new tools & approaches, & 
disseminate new research findings 
for HIV & infant feeding 
counseling 

 
WHO HIV & infant feeding counseling tools 
finalized, produced, disseminated to PMTCT 
programs 
WHO Formative Research Manual finalized, 
produced, disseminated, used in PMTCT programs 

 
FY 04 

 
Staff time 
$21,000 
Consultant time 
Materials 
production, 
dissemination 

 
Ellen Piwoz 
Elizabeth 
Thomas (AED 
consultant) 
Raymond 
Lambert 

 
Cost share 
with WHO 

 
g. Early breastfeeding cessation 
paper 

 
More copies of paper produced & disseminated 

 
Jan. 04 

 
$21,000 
Production & 
dissemination 

 
Renuka Bery 

 
SARA 
dissemination 
team 

 
2. Nutrition care & support for PLWHA 
 
a. Participation in WHO Technical 
Advisory Group on Nutrition & 
HIV/AIDS 

 
WHO TAG recommendations for NCS developed & 
integrated into national HIV/AIDS treatment & other 
care & support 
 

 
FY 04 
 

 
Staff time & travel 
 

 
Ellen Piwoz 
 

 
Collaboration 
with UN 
agencies, 
NIH, CDC 
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b. Development of guidelines for 
NCS for HIV-positive women & 
children 
 

 
Guidelines developed & disseminated 
 

 
FY 04 
 

 
Staff time 
 

 
Ellen Piwoz 
 

 
Collaboration 
with WHO. 
LINKAGES 
with 
PMTCT, 
IMCI, ECD, 
palliative 
care, 
nutrition, 
treatment 
programs 

 
c. Review of ARV treatment issues 
in Malnourished populations 

 
3-5 page review paper produced, reviewed, 
disseminated 

 
Feb. – June 04 
 

 
Staff time 
$14,000 
 

 
Ellen Piwoz 
Stephen Kinoti 
 

 
Desk review 
with 
interviews 
(MSF, FHI, 
etc.) 

 
d. Inclusion of nutrition & 
HIV/AIDS in pre-service curricula  

 
Modules for pre-service training disseminated 
Modules adapted for training of nurses & midwives 
in ESA region 

 
FY 04 

 
Staff time 

 
Dorcas Lwanga 

 
Collaboration 
with 
RCQHC, 
FANTA, 
REDSO / 
ESA, 
CRHCS, 
ECSACON, 
LINKAGES 
(GHAI), 
FANTA 
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e. Community-based approaches to 
nutrition care of children & 
families affected by HIV/AIDS: 
CTC study 

 
TA provided on study of adaptation of community 
therapeutic care approach for addressing nutritional 
needs of children & families affected by HIV/AIDS 

 
FY 04 

 
Staff time & travel 
$205,000 
Two sub-contracts 
with Valid 
International 

 
Ellen Piwoz 
Dorcas Lwanga 

 
In 
collaboration 
with FANTA 
(Caroline 
Tanner) 

 
f. Development & local adaptation 
of counseling tools on nutrition 
care & support of PLWHA in the 
ECSA sub-region 

 
Counseling tools field tested & produced 
One regional workshop held to review & finalize 
draft of the counseling tools 
Number of national adaptations developed with 
SARA TA in the sub-region increased 

 
FY 04 

 
Staff time 

 
Dorcas Lwanga 

 
Collaboration 
with 
FANTA, 
REDSO / 
ESA & 
LINKAGES 

 
g. TA TO African institutions & 
networks to enhance or increase 
involvement in food, nutrition & 
HIV/AIDS issues 

 
Expert advice / input provided 
Activities for WA identified & discussed 
Key actors in region contacted to explore 
opportunities for active participation in nutrition & 
HIV/AIDS & IFYCF in the region 

 
FY 04 

 
Staff time & travel 

 
Kinday Samba 
Dorcas Lwanga 
Suzanne 
Prysor-Jones 
Ellen Piwoz 

 
WHO / 
AFRO, 
CDC/GAP, 
WAHO 

 
3. Food security, rural livelihoods & nutrition vulnerability in HIV/AIDS affected populations 
 
a. Review of empirical evidence & 
program experience on food aid, 
food security/rural livelihoods & 
nutrition in HIV/AIDS-affected & 
vulnerable populations 
 

 
Review completed 

 
FY 04 
 

 
$14,000 
Consultant 
Possible 
subcontracts with 
HEARD, IFPRI 
 

 
Dorcas Lwanga 
 

 
 

 
b. Development of operational 
guidance for USAID missions on 
food, HIV/AIDS & nutrition, and 
preparation of necessary advocacy 

 
Guidance developed & disseminated 
 

 
FY 04 
 

 
Staff time 
 

 
Dorcas Lwanga 
 

 
Collaboration 
with FANTA 
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& informational materials 
 
 
c. Participation in analysis of food 
& nutrition situation in East & 
Southern Africa 
 

 
SARA participation in appropriate activities 

 
FY 04 

 
Staff time 
 

 
Ellen Piwoz 

 
Collaboration 
with 
UNICEF 
 

Multi-Sectoral Initiatives 
 
1.  USAID/AFR strategy for 
public/private partnerships in 
HIV/AIDS activities in Africa 

 
Work in Nigeria finalized & transferred to 
USAID/Nigeria  
Decision produced & disseminated at AGOA 
meeting 

 
Nov.  – Dec. 03 

 
Consultant time & 
travel (Nigeria part 
only) 

 
Stephen Kinoti 
Renuka Bery 

 
Percy Wilson 
until Dec. 03 
only (all 
funds 
committed in 
FY 03) 

 
2. Support & TA to technical 
meetings of African experts, 
program managers & policy-
makers on topical & emerging 
issues in RH, including HIV/AIDS 

 
Trip reports 
Next steps identified 

 
Nov. 03 – Sept. 
04 
 

 
$34,700 
Conference costs 
Report writing & 
dissemination 

 
Holley Stewart 
Sambe Duale  
Stephen Kinoti 

 
Coordinate 
w/SFPS/ 
FHA, Pop. 
Council, 
FHI, USAID 
missions, 
REDSO, 
WARP, 
WHO/AFRO 

 
3. Provide TA for PMTC+ 
formative research of drug uptake 
during antenatal & immediate 
post-partum period in Zambia  

 
PMTC+ programs improve drug uptake of 
seropositive pregnant & post-partum women 

 
FY 04 

 
Staff time 

 
Holley Stewart 

 
Travel will 
be paid for 
by 
AED/Linka-
ges 
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Health Financing, Systems & Health Manpower 

 
1. Strengthen national capacities 
to allocate & deliver financial 
resources to programs in the field 
efficiently. 

 
South African Partners supported in improving the 
accounting & accountability of HIV programs’ 
ability to absorb resources through training & TA 
 

 
FY-04 

 
Staff time 
$63,000 
Sub-contract with 
South African 
Partners 

 
Stephen Kinoti 
Renuka Bery 

SARA 
provided TA 
to prepare 
the proposal 
that has been 
forwarded to 
AFR/SD for 
support 

 
2. Strengthen health systems & 
health manpower 

 
Consultation organized between USAID, WHO & 
other partners 

 
FY 04 

 
Staff time 
$52,500 
Sub-contract TBD 

 
Stephen Kinoti 
Agnieszka 
Sykes 

 
With 
AFR/SD, 
WHO/AFRO 
& relevant 
CAs, 
HEARD 

 
3. Country-level HR & systems 
stakeholder consensus-building & 
action development 

 
Workshops for consensus-building among 
stakeholders supported at country level, starting with 
Kenya & Malawi, then others 

 
FY 04 

 
$105,000 
Sub-contract TBD 

 
Stephen Kinoti 
Renuka Bery 
Agnieszka 
Sykes 

 
With 
AFR/SD, 
Global CAs, 
HEARD 

 
4. Examine strengthens & 
weaknesses of existing systems 

 
Assessments undertaken in selected countries 

 
FY 04 

 
$105,000 
Sub-contract TBD 

 
Stephen Kinoti 

 
With 
AFR/SD, 
PHR, Abts 
Associates, 
HEARD 

 
5. Document & disseminate 
experiences & best practices 

 
Dissemination strategy developed 
Lessons learned &  best practices disseminated 

 
FY 04 

 
$42,000 
Consultant 
Production, 
dissemination costs 

 
Renuka Bery 
Stephen Kinoti 

 
With 
AFR/SD 
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Pediatric AIDS 
 
1. Strengthen information base for 
pediatric AIDS in Africa 

 
Concept note developed on USAID options for 
action 
Guide for programs developed 
Support given for development & use of a rapid 
communications strategy using innovative methods 

 
FY 04 

 
Staff time 
$28,000 
Consultant 

 
Renuka Bery 
Stephen Kinoti 
Agnieszka 
Sykes 

 
With 
AFR/SD 

 
2. Strengthen linkages with 
African institutions & networks 
working on pediatric AIDS 

 
Consultation held with the African Network for the 
Care of Children Affected by HIV/AIDS (ANECCA) 
& others 

 
FY 04 

 
Staff time 
$31,500 
Sub-contract with 
ANECCA 

 
Stephen Kinoti 
Renuka Bery 
Agnieszka 
Sykes 

 
 

 
3. Support strengthening of 
pediatric AIDS services 

 
Support provided to documentation of guidelines 
Support provided to development of tools for 
pediatric AIDS services 

 
FY 04 

 
Staff time & travel 

 
Stephen Kinoti 
Renuka Bery 
Agnieszka 
Sykes 

 
 

 
African Experience with ARV Rollout 

 
1. Document models/learning care 
& treatment in SSA 

 
A resource paper documenting models of care & 
treatment in SSA drafted 

 
FY 04 

 
Staff time 
$14,000 
Consultant time 

 
Stephen Kinoti 
Renuka Bery 
Agnieszka 
Sykes 

 
With 
AFR/SD 

 
2. Develop program guidelines for 
missions on models of care & 
treatment 

 
E-notes & summary papers prepared on models of 
care & disseminated to missions & partners 

 
FY 04 

 
Staff time 

 
Stephen Kinoti 
Renuka Bery 
Agnieszka 
Sykes 

 
With 
AFR/SD 
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Monitoring of HIV/AIDS Programs  
 
1. Document results of HIV/AIDS 
policy monitoring in at least 4 
countries 

 
Documentation completed, produced & disseminated 
at country level 

 
Nov. 03 – Sept. 
04 

 
$2,000 
CRHCS sub-
contract 

 
Stephen Kinoti 

 
Policy 
Project 
AFR/SD 

 
2. Provide technical support to 
RATN to monitor & follow-up on 
training of ACP managers in 
management 

 
Technical assistance provided 
Report of ongoing performance of ACP managers 
following their training 

 
Nov. 03 – Sept. 
04 

 
Staff time 

 
Stephen Kinoti 

 
RATN 
expected to 
prepare the 
proposal 

 
3. Support implementation of the 
National AIDS Councils & AIDS 
control program roll-out of their 
roles & functions developed by 
their joint consultations in 2003 

 
Country-level activities & implementation plans 
developed 
Stakeholder consensus developed 
M&E framework developed 

 
Nov. 03 – Sept. 
04 

 
Staff time & travel 
$13,300 
CRHCS sub-
contract 

 
Stephen Kinoti 
 

 
Country 
consultations 
starting with 
two 
countries 

 
Dissemination & Advocacy Support to SO 21 

 
Produce & disseminate key 
documents  

 
Documents produced & disseminated: 

? Guidelines for Positive Women 
? Guidelines for Positive Children 
? BMS Guidance 
? OVC SOTA review 
? Public-Private Partnership Document 
? Food, Nutrition & HIV Guidelines 
? Repackaging of Health Workforce Impacts 

(from Malawi & Kenya) 
? Translation, printing & dissemination of 

Stigma toolkit into French 

 
FY 03 

 
$70,000 
Production & 
dissemination 
(including 
translation) 

 
Renuka Bery 
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SO 24:   Polio 
 
Technical Area: Polio 
 

 
Activities 

 
Expected Outputs 

 
Beginning 
& Ending 
Dates 

 
Estimated 
Cost  & 
Cost 
Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
areas*, etc.) 

 
1. Assist AFR/SD in the implementation of their 
SO 24 portfolio 

 
Assistance provided as 
needed 

 
FY 04 

 
Staff time 

 
Sambe Duale  
Antonia Wolff 

 
 

 
2. Continue assisting WHO/AFRO on 
dissemination & advocacy 

 
Assistance provided as 
needed 

 
FY 04 

 
Staff time & 
travel 

 
Antonia Wolff 
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SO:   Cross-cutting 
 
Technical Area: Various Areas, Including Monitoring and Evaluation Activities 
 

 
Activities 

 
Expected Outputs  

 
Beginning & 
Ending Dates 

 
Estimated Cost 
& Cost Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking 
areas*, etc.) 

 
1. Assist AFR/SD SO 19, 
20 & 21 with issues 
identification, portfolio 
management & evaluation 

 
Core Group meetings 
organized 
Joint meetings with partners 
conducted 
Expert advice provided 
Monitoring & evaluation 
activities carried out 
Technical briefs produced as 
requested 

 
FY 04 

 
Staff  time 

 
Sambe Duale  

 
Including support for 
the proposed 
AFR/SD review of 
the WHO/AFRO 
grant 1999-2003 

 
2. Consultative meeting 
on issues & lessons 
learned in building public 
health capacity in Africa 

 
Meeting organized 
Issues & lessons learned 
paper produced & 
disseminated 
Presentation at the 
AfriHealth Regional 
Conference carried out 

 
Oct. 03 - May 04 

 
Staff time 
$70,000 
Consultant time & 
travel 
Meeting costs 

 
Sambe Duale  

 
In collaboration with 
WHO/AFRO and 
AFRIHEALTH 

 
3. Support for the 
implementation of 
strategic & institutional 
development plans of 
WAHO & CERPOD 

 
TA provided to WAHO & 
CERPOD 

 
Oct. 03 – June 04 

 
Staff time 
$28,000 
Consultant time & 
travel 
Meeting expenses 

 
Sambe Duale  
Suzanne 
Prysor-Jones 
Holley Stewart 
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4. Technical analysis & 
expert support for USAID 
West Africa Regional 
Program (WARP) & 
REDSO/ESA 

 
TA provided to WARP & 
REDSO/ESA 

 
Oct. 03 – June 04 

 
Staff time 
$28,000 
Consultant time & 
travel 
Printing & 
dissemination 

 
Sambe Duale  
Suzanne 
Prysor-Jones 
Holley Stewart 
Martita Marx 
Stephen Kinoti 
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SO:   Cross-cutting 
 
Technical Area: Dissemination & advocacy  
 
 

 
Activities 

 
 Expected Outputs  

 
Beginning 
& Ending 
Dates 

 
Estimated 
Cost & Cost 
Elements  

 
Responsible 
Person(s) 

 
Comments (Tasking areas*, 
etc.) 

 
Result ia: Capacity to Advocate  

 
 

 
 

 
   

 
 
1. Provide the Advocacy Guide to 
groups to use it (African institutions, 
CAs etc.) on request 

 
Advocacy Guide provided to 
selected groups 

 
FY 04 

 
$7,000 
ODCs 
(mailing) 

SARA 
Production 
team 

 
 

 
2. Identify key issues for which to 
advocate. Examples:  
? Repositioning FP 
? Private Practitioners 
? Multisectoral issues 
? Infectious Disease (Malaria in 

Pregnancy, TB)   
 

 
Identify issues 
Implement activities 
 

 
FY 04 

 
Staff time 
 + costs under 
each sector 
for advocacy 
activities 

 
Renuka Bery 
Antonia 
Wolff 

 
 

 
Result ib: Capacity to Disseminate 
Information 

 
 

 
 

 
   

 

 
3. Assist CRHCS in strengthening its 
info communication activities by 
developing strategy & hiring an 
appropriate staff person 

 
Communication strategy 
developed 
Staff person recruited & hired 

 
Oct. 03 – 
June 04 

 
$13,000 
CRHCS sub-
contract 

 
Renuka Bery 

 
In CRHCS subcontract 
Funding for CRHCS staff person 
must be secured 
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4. Work with Namibian web 
competition team to document 
experience & explore how to replicate 
it in other ECSA countries 

 
Namibia experience 
documented 
Collaboration with other 
regional organizations & 
donors to replicate experience 
in one other country 

 
Nov. 03 -  
Mar. 04 

 
Staff time & 
travel 

 
Renuka Bery 

 
 

 
5. Work with African institutions to 
build capacity in dissemination & 
repackaging information 

 
Workshops with partners 
listed in Comments column 
held 
Information disseminated 

 
Oct. 03- 
Mar. 04 

 
Staff time & 
travel 

 
Renuka Bery 
Antonia 
Wolff 

 
CRHCS IDCs, WHO/AFRO & 
AHILA members 

 
6. Assist African institutions in 
repackaging information on an as- 
needed basis.  
 

 
Information repackaged & 
appropriately disseminated 

 
Oct 03 – 
Mar. 04 

 
$9,600 
CRHCS sub-
contract 
$21,000 
CERPOD 
sub-contract 

 
Renuka Bery 
Antonia 
Wolff 
Consultants 

 
Budget may be reflected in RH, 
maternal health, & HIV/AIDS 
work plans as well 
CRHCS  
IDSR team 
RBM and AFRO 
CERPOD cost estimate is based 
on their proposal to SARA in 
revised sub-contract 

 
7. Collaborate with other USAID 
Projects 

 
Dissemination of priority 
issues improved for selected 
projects 

 
FY 04 

 
Staff time 

 
Renuka Bery 
Antonia 
Wolff 

 
BASICS, Horizons, Synergy to 
improve their dissemination on 
priority AFR/SD issues on 
request 

 
8. Develop series of Dissemination 
Briefs to assist projects & African 
institutions in developing & carrying 
out a dissemination strategy 

 
Dissemination briefs 
developed 
Dissemination strategy 
developed & implemented 

 
Mar. 03 – 
Mar. 04 

 
$14,000 
Production & 
dissemination 

 
Renuka Bery 
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9. Work with Missions to strengthen 
their capacity to produce and 
disseminate materials 

 
Workshop reports submitted 
TA provided 

 
Jan 04 – 
Sept 04 

 
Staff time & 
Travel  

 
Renuka Bery 
Antonia 
Wolff 

 
 

 
Result ic: Capacity to Communicate 
Electronically  

 
 

 
 

 
   

 

 
10. Link selected African institution 
personnel to e-communication 
opportunities through CRHCS 

 
Selected personnel linked to 
opportunities 
-Links made between PRB & 
CRHCS for electronic 
networking activity 

 
Nov. 03 – 
June 04 

 
Staff time 

 
Renuka Bery 
Antonia 
Wolff 
Lee Bennett 
 

 
Explore the use of  “simplify” by 
Tomoye. Frame project uses it & 
CAP project is planning on it. 
 

 
Result iia: Materials Development & 
Production 

 
 

 
 

 
   

 

 
11. Design & package information in 
appropriate formats (books, syntheses, 
executive summaries, e-notes, policy 
briefs/brochures, tools) 
 

 
Selected information designed 
& packaged 

 
FY 04 

 
Staff time 
$18,000 
Consultant 
time 
Materials 
production 

 
Renuka Bery 
Consultants 

 
See list of products in 
development at end of D&A 
section of work plan 
 

 
12. Dissemination of key AFR/SD-
SARA cross-cutting products as 
requested 
 

 
Products disseminated 

 
FY 04 

 
$21,000 
ODCs 
(Mailing) 
Reprint 

 
SARA 
Production 
team 

 
Examples include: 
Introduction to Advocacy 
Influencing Policies & Programs 
+ trainer’s guide 
Self Evaluation Guide 
Qualitative Manual 



 
 

 50 

 
 
13. Assessments of use of AFR/SD-
SARA products (3-6 documents) 
? Community Nutrition 
? Self-Evaluation Guide 
? HIV & Nutrit ion or MTCT 
? Private Practitioners? 
? HR Crisis? 

 
Use of documents assessed & 
presentation given 

 
FY 04 

 
Staff time 

 
Antonia 
Wolff 
 
 

 
Completed in 03: 
? Research & Internet 

Guides 
? malaria brochure & 

press kits (coming: 
usurped by OVC 
meeting) 

 
Result iib: Dissemination Channels  

 
 

 
 

 
   

 
 
14. Mail documents to targeted mailing 
list 

 
Documents mailed 

 
FY 04 

 
Staff time 
$21,000 
Dissemination  

 
SARA 
production 
team 

 
 

 
15. Explore new opportunities to 
disseminate more information 
electronically, through e-mail, Internet, 
etc., especially through e-mail groups 
 

 
E-mail lists 
Fewer documents mailed 
Increased number of 
documents on Internet 
Increased number of hits 

Oct. 03 - 
Mar. 04 

Staff time 
 
Antonia 
Wolff  
Lee Bennett 

 
 

 
16. SARA, AFR & USAID Web site 
maintenance + publications updates 

 
Website reviewed & updated 
on periodic basis 
Publications list moved to 
USAID site 

 
Bi-annual 
updates  

 
Staff time 

 
Lee Bennett 

 
Coordinate with Randolph 
Augustin at USAID & Andrew 
Courtney, ABIC 

 
17. Promote information through 
various listservs (AFRONETS, 
ReproHlth, WB, AHILANet) 

 
Information promoted as 
needed 

 
FY 04 

 
Staff time 

 
Lee Bennett 
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18. Develop & send via e-mail 
quarterly announcement of AFR/SD 
publications/products 

Broadcast e-mail sent 
quarterly 

FY 04 Staff time 
 
Antonia 
Wolff 
Raymond 
Lambert 

 
 

 
19. Explore interactive CD-ROM 
development.  Assess whether SARA 
should design an interactive CD-ROM 
& develop it, if appropriate 

 
New activities of this nature 
identified, including whether 
SARA should do CD-ROM 
 

 
FY 04 

 
$14,000 
CD-ROM 
production 

 
Antonia 
Wolff 
Lee Bennett 

 
 

 
20. Assess use of CD-ROMs in Africa 

 
Reports from surveys 
conducted at various forums 

 
FY 04 

 
Staff time 

 
Antonia 
Wolff 
Lee Bennett 

 

 
21. Analyze tracking information on 
major SARA publications 

 
Information analyzed 

 
FY 04 

 
Staff time 

 
Lee Bennett  

 
22. USAID Knowledge Management 
Fair and Inventory 

 
Contribute SARA/AFR 
experiences to inventory 
Advocacy Guide shared at 
Fair 

 
FY 04 

 
Staff time 

 
Renuka Bery 
Raymond 
Lambert 

 
Presenting Oct 20. Contributed 
18 entries to inventory. 

 
23. OVC meeting 

 
Successful conference 
Preliminary report on OVC 
Meeting report 

 
Nov. 03 – 
Jan. 04  

 
Staff time 

 
Renuka Bery  
R. Lambert, 
R. Nigmann,  
Antonia 
Wolff 

 
Full budget estimate appears 
under SO 21 

 
24. Global Consultation on IDSR 

 
Presentation 
Trip report 

 
Nov. 03 

 
Staff time & 
travel 

 
Antonia 
Wolff 
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Result 3: Dissemination & Advocacy 
Activities Incorporated into AFR/SD 
SOs  

 
 

 
 

 
   

 

 
25. Provide TA to all AFR/SD teams to 
ensure that RPs have dissemination & 
advocacy built into activities 

 
TA given & dissemination & 
advocacy activities reviewed 

 
FY 04 

 
Staff time 

 
Renuka Bery 
Antonia 
Wolff 

 
With direct collaboration with 
AFR/SD (Subhi Mehdi) 

 
Products we are involved with developing (see item 11 above): 
Private practitioner toolkit 
PAC report 
Malaria report 
TB & Gender Report 
RH Brief Additions 
OVC Background document 
OVC Report 
SFPS CD-ROM 
Brochure on Public -Private Partnerships 
IDSR Regional Brief 
TB documents  
 


